Permit No.: STW / TXR040368 / RP
Phase II (Small) MS4 Annual Report Form
TPDES General Permit No. TXR040000
A. General Information
1. Permit No. _TXR040368_______________________________ Annual Report Period: _08/13/2009 – 08/12/2010__________
Name of MS4 / Permittee: _City of Texarkana_______________________________________________________________
Contact Name: _Lindy Coffee_______________________________________ Telephone Number: _ (903) 798-3948_______
Mailing Address: _P.O. Box 1967 / 220 Texas Blvd, Texarkana, TX 75504

_____________________

E-mail Address: _lcoffee@txkusa.org______________________________________________________________________
2. Is the named permittee relying on another entity/ies to satisfy some of its permit obligations?

________ Yes

___X____ No

If Yes, provide the name(s) of other entity/ies and an explanation of their responsibilities (add more spaces or pages if needed):
Name and Explanation: _________________________________________________________________________________
_____________________________________________________________________________________________________
Name and Explanation: _________________________________________________________________________________
_____________________________________________________________________________________________________
Name and Explanation: _________________________________________________________________________________
_____________________________________________________________________________________________________
Name and Explanation: _________________________________________________________________________________
_____________________________________________________________________________________________________
Name and Explanation: _________________________________________________________________________________
_____________________________________________________________________________________________________

3. Is the named permittee sharing a SWMP with other entities?

________ Yes

___X___ No

If “Yes,” list all associated permit numbers and permittee names (add additional spaces or pages if needed):
Permit Number: ______________________________

Permittee: ____________________________________________

Permit Number: ______________________________

Permittee: ____________________________________________

Permit Number: ______________________________

Permittee: ____________________________________________

Permit Number: ______________________________

Permittee: ____________________________________________

4. Is this a system-wide annual report including information for all permittees?

________ Yes

___X____ No

Explanation, if any _______________________________________________________________________________________
______________________________________________________________________________________________________
5. Has a copy of this annual report been submitted to the TCEQ Regional Office?

___X____ Yes

________ No

___X____ Yes

________ No

A. SWMP Modifications and Additional Information.
Include a brief explanation if you check “Yes” to any of the following statements.
1. a. Changes have been made or are proposed to the SWMP since the NOI or the last
annual report, including changes in response to TCEQ’s review.

Changes were made to the BMP action item(s) implementation schedule dates only. Basically what we have done is
reschedule the implementation of any uncompleted year 3, 4, 5 Best Management Practices to be completed the following
year. We have basically just pushed all of our due dates to the next permit term year. Notice of Changes have been
submitted for all proposed changes.
b. If Yes to the above, has the TCEQ already approved the original SWMP?

___X____ Yes

________ No

SWMP approved and acceptance of Notice of Intent application issued November 12, 2008. MS4 Permit coverage became
effective 01/30/2009.

c. If Yes to the above, indicate whether an NOC (or letter) has been submitted to document the changes to the approved
SWMP as required by the general permit. (Note that if an NOC is required, it must be submitted to the address shown on the
___X____ Yes ________ No
NOC. Do not attach the original NOC form to this report.)
All Notice of Changes for year 3, 4, and 5 BMP activity schedule date changes have been submitted. Additional BMP
implementation date changes will be submitted if needed following completion of further schedule analysis and review.
2. The MS4 has annexed lands since obtaining permit coverage.

___X____ Yes

________ No

On December 15, 2008 approval for certain areas of lands was made. BMPs currently implemented or scheduled to be
implemented prove to be effective for the newly annexed land. These areas do not warrant any additional or revised changes
to the MS4’s current SWMP. Legal descriptions and maps were attached with year 2 annual report.
3. A receiving water body is newly listed as impaired or a TMDL has been established.

________ Yes

___X____ No

_______________________________________________________________________________________________________
_______________________________________________________________________________________________________
4. The MS4 has conducted analytical monitoring of storm water quality.

________ Yes ___ X____ No

Explain below or attach a summary to submit along with any monitoring data used to evaluate the success of the SWMP at reducing
pollutants to the maximum extent practicable. Be sure to include a discussion of results.
_______________________________________________________________________________________________________
_______________________________________________________________________________________________________
_______________________________________________________________________________________________________
_______________________________________________________________________________________________________

C. Narrative Provisions.

1. Provide information on the status of complying with permit conditions:
Yes
Permittee is currently in compliance with the SWMP as
submitted to and approved by the TCEQ.

No

X

Permittee is currently in compliance with recordkeeping and
reporting requirements.
X

Permittee meets the eligibility requirements of the permit (e.g.,
TMDL requirements, Edwards Aquifer limitations, compliance
history, etc.)

X

Explain
All required BMPs have been or
attempted to be implemented. For those
that have not, Notice of Changes have
been submitted.
All appropriate documentation including
NOIs, NOTs, NOCs, and annual reports
have been completed and submitted
when necessary. Documentation
regarding each BMP activity; including
copies of relevant correspondence,
including letters, e-mails, memos,
phone conversations, reference
materials, samples, final product, etc.
are retained.
All necessary forms and
documentation; including NOIs, NOTs,
NOCs, annual reports, site notices,
SWP3s, etc. are completed and
submitted as required.

2. Provide a general assessment of the appropriateness of the selected BMPs:
Has the permittee determined that any of the selected BMPs are not appropriate
for reducing the discharge of pollutants in storm water?

________ Yes ___X____ No

Provide explanation:
The BMPs that have been proposed and approved by the City of Texarkana still prove appropriate to reduce pollutants and
protect the City’s stormwater quality to the MEP. The selected BMPs represent the community’s priorities and also enable the
City to comply with the TCEQ General Permit as an operator of a small MS4. These activities provide the City with the guidance
needed to take a proactive approach to stormwater management for the community’s health. The BMPs that have been fully
and/or partially implemented are measurable, are anticipated to make significant improvements in the City’s stormwater quality,
and are achievable.

3. Describe progress towards reducing the discharge of pollutants to the maximum extent practicable (MEP). Summarize any
information used (such as monitoring data) to evaluate reductions in the discharge of pollutants. Use a narrative description
or table as appropriate:
MCM

BMP

Parameter

Quantity

Units

Does BMP Demonstrate a Direct Reduction in Pollutants?
(Yes / No / Explain)

Or, provide explanation below:
Monitoring data has not been required at this point to be taken or conducted to evaluate the reduction in discharge of pollutants.
Public Education and Outreach Material and Public Involvement have appeared to make a positive impact as evidenced by
several phone calls requesting information on recycling centers for various materials and/or disposal sites for batteries, paints,
fluorescent lights, etc. Several individuals have just called to say “Thank You” for providing the particular information in the
material, and express the fact that if more people knew this particular information pollution may be reduced. Although this is
difficult to quantify it shows a positive progression toward our overall goal of reducing the discharges of pollutants and protecting
our water quality and community’s health.
1. Provide a general evaluation of the program’s progress, including any obstacles or challenges encountered in implementing
BMPs, meeting the program’s schedule, etc.:
The program could be progressing in a more satisfactory manner. Numerous changes have been made to the program’s
schedule. The inability to meet the program’s schedule is due to no funding and a one to two person staff. Due to this fact, most
of our BMPs have not been fully implemented and put into place. However, we have begun research and/or implementation of all
required activities and will be ready to have all in place as resources become available. Increased awareness of the need for a
stormwater utility has brought about great progress towards getting the utility established. The need for the utility and the
program have been positively supported by municipal staff and upper management, which drastically reduces the challenges the
program faces. The community has positively responded to what exposure they have had to the program (i.e. educational
material, water bill messages, survey, and community meeting).

5. Provide the number of construction activities (other than those where the permittee was the operator) that occurred within
the regulated area as indicated via notices of intent or site notices:
Five NOIs or site notices submitted for approximately 31 total acres disturbed. Enforcement procedure is currently not in
place for this BMP. Draft Ordinance in progress and implementation of this BMP is scheduled to be complete by December 1,
2010. Notice of Change submitted.
6. Does the permittee utilize the 7th MCM related to construction?

________ Yes

___X____ No

If Yes, then provide the following information:
a. The number of municipal construction activities authorized under this general permit:

_________________________

b. The total number of acres disturbed for municipal construction projects:

_________________________

Though the 7th MCM is optional, this must be requested on the NOI or on a NOC and approved by the TCEQ.
7. Requirements for Specific Minimum Controls Measures (MCMs):
a. For MCM 1 - Public Education and Outreach, provide documentation of activities conducted and materials used to fulfill
the requirements of this MCM.
b. Also for MCM 1, provide documentation of the amount of resources used to address each group (e.g., visitors,
businesses, etc.).
c. For MCM 3 – Illicit Discharge Detection and Elimination (IDDE), indicate whether you have developed a list of allowable
non-storm water discharges, other than those already listed in the general permit. If you have developed a list and have
made any changes to the local controls, conditions and/or programs being established for discharges, include this
information below. If you do not have any changes for this permit year, indicate that this item is not applicable.
__Not Applicable_________________________________________________________________________________
______________________________________________________________________________________________

8. Describe any proposed changes to the SWMP in the coming reporting year.
There are no proposed changes anticipated for the SWMP in the coming reporting year other than the changes described in
Section B (1).
9. Describe any activities planned for the next permit year / reporting cycle.
Outreach and education will continuously be conducted as possible. Various educational materials have been researched and
estimates for distribution have been obtained on some. As soon as funding becomes available distribution will occur. Water bill
messages and/or inserts will also be continued. Educating area schools is anticipated to begin providing resources are available.
Field verification completion is expected along with electronic input of all stormwater outfalls and incorporation into our mapping
system. Illicit discharge detection and elimination will continue, with expectations to target more specific groups. Completion of a
draft ordinance for required submission of SWP3 plans, erosion and sediment control at construction sites, and erosion and
sediment control for new development and redevelopment, and illicit discharge detection/elimination is expected. Educational
materials for area developers regarding construction and post-construction storm water controls are scheduled to be distributed.
A procedure for performing municipal owned property inspections is expected to be developed. The City’s Stormwater Utility
District is expected to be approved by the end of Year 3 permit term. At this point funding for the program will start becoming
available. A Stormwater Division, consisting of a Stormwater Engineer and Coordinator, will be established.

D. Storm Water Management Program Status. Provide the status of every BMP and measurable goal listed in the SWMP, as
described in the instructions. Each MCM, but not necessarily each BMP, must include the measurable goals described in the SWMP.
For a shared SWMP, include the name of the responsible MS4 operator(s) in the “BMP” column. (Though an MS4 is not required to
implement BMPs until the initial SWMP is approved by the TCEQ, the MS4’s initial annual report should include a description of what
has been done to date, even if the SWMP has not yet been approved. The MS4 will receive credit for all BMPs implemented prior to
and during the first permit year if they are described in the initial annual report.)
Table 1 – BMP Status
MCM(s)

BMP

Milestones of Permit Year

New or
Revised

Start Date

Status / Completion Date
(completed, in progress, not
started)
Completed April 2009.
150 educational materials distributed
annually until end of permit term.

1: Public
Outreach and
Education

Distribute Storm
Water Educational
Materials

X

July 2008
– started
early-year
3 activity

1: Public
Outreach and
Education

Distribute Storm
Water Educational
Materials

29,032 brochures distributed
toward businesses,
commercial, and industrial
activities (mass mailing)
“After the Storm” Brochure.
Sample
attached.
Businesses,
commercial,
and industrial activities

X

July 2008
– started
early-year
3 activity

150 educational materials distributed
annually until end of permit term. Did
not distribute any in year 3 (no
funding) Revised start date from May
2010 to May 2011

1: Public
Outreach and
Education

Distribute Storm
Water Educational
Materials

Construction Site Personnel

July 2010
– started
early-year
4 activity

Have developed brochure but not
distributed. 150 educational materials
distributed annually until end of
permit term. Did not distribute any in
year 3 (no funding). Sample
attached.

1: Public
Outreach and
Education

Educational
Messages on
Television

Educational messages to
target residents and visitors.
“Where Stormwater Goes
Exhibit”. Message runs
every 18 minutes, seven
days a week. Sample
attached.

September Completed September 2008.
2008
Still in progress – messages will
continuously air until end of permit
term with a goal to have ten air each
quarter.

1: Public
Outreach and
Education

Educational
Messages on
Television

Educational messages to
target residents and visitors.

X

May 2010

One message completed and aired.
Revised start date from May 2009 to
May 2010. Additional messages
need to be created and produced.
Messages will continuously air until
end of permit term with a goal to
have ten air each quarter.
Slide aired on Government Access
Channel 21 regarding stormwater
survey/questionnaire. (July 2010).
Correspondence attached.

1: Public
Outreach and
Education

Stormwater
Message with links
on website

Make SWMP and “fact
sheets” available for
viewing.

1: Public
Outreach and
Education

Storm Water
Messages Printed
on Water Bill

1: Public
Outreach and
Education

Storm Water
Messages Printed
on Water Bill

Pollution Prevention
message printed on water
bills. Message has been
printed on bills since
September. Sample
attached.
Stormwater
Questionnaire/Survey
announcement and
instructions printed on water
bill

X

February
2010

July 2008

July 2008

Storwater webpage and links
created. Links to SWMP, fact sheets,
forms, MS4 permit, annual reports,
NOI, etc. will be on website.
Templates and webpages have been
created and are being coded to go
live on website. Main webpage
template attached. Emails attached
with documents highlighted that will
be on website. City contact also
available on webpage. Revised
completion date to November 2011.
Completed November 2009.
Still in progress – printing of
additional messages will be repeated
once per year.
Completed July 2010. Still in
progress – sample and
correspondence attached.

2: Public
Involvement
and
Participation
2: Public
Involvement
and
Participation
2: Public
Involvement
and
Participation

Designate Selected Develop rationale for
Storm Drains for
selection method of storm
Storm Water Only
water outfalls.

X

May 2011

Did not complete. Revised start date
from May 2010 to May 2011.

Designate Selected Perform volunteer storm
Storm Drains for
drain marking.
Storm Water Only

X

November
2011

Did not complete. Revised start date
from November 2010 to November
2011.

March
2009 –
started
early, not
due to
start until
May 2010

Completed 03/2009 and still in
progress. Correspondence attached.

Display SWMP on
City Website

Display SWMP on City
website

3: Illicit
Discharge
Detection and
Elimination

Development of
Storm Sewer Map
Showing All
Outfalls and
Names of Waters
of The US

Develop draft electronic and
paper maps of all
stormwater outfalls and
receiving waters

3: Illicit
Discharge
Detection and
Elimination

Develop and/or
procure education
materials
discussing the
storm water
hazards of illicit
discharges.

Educational messages to
target residents and visitors.
11,470 of “The Dirty Dozen”
inserts distributed with water
bills in August 2009. Sample
attached.
250 pamphlets and/or
brochures will be printed
and distributed annually until
end of permit

X

January
2008

In progress – revised completion
date from August 2010 to August
2011. 65% currently on paper. Draft
versions previously developed were
misplaced by terminated personnel.
New drafts currently being
developed. The City Engineer and
Texarkana Water Utilities were able
to complete a drainage structure
database that will be used to map all
the drainage structures in the city on
GIS software. It also will hold all the
information about the structures
including, among other things size,
material, when it was constructed,
when it was last maintained, and who
did the maintenance. Funding for
equipment was not available to begin
by initial schedule. GPS equipment
has since been purchased and is
being used to complete this activity.
Limited availability of staff also
prevented this activity to begin on
schedule. Structure data is currently
being downloaded from the GPS into
our mapping system and integrated
with all map layers for the city.

June 2008

Completed August 2009.
Messages will continue to be
distributed annually until end of
permit.
As of permit year 3, no additional
materials have been distributed due
to no funding.

3: Illicit
Discharge
Detection and
Elimination

3: Illicit
Discharge
Detection and
Elimination

4: Construction
Site Runoff
Controls

Distribute materials
to City employees,
businesses, and
the general public.

Distribute materials
to City employees,
businesses, and
the general public.

Establish a city
ordinance and
enforcement
mechanism to
require erosion and
sediment controls

Educational material to
target public service
employees. Materials will be
distributed annually to reach
all employees each year.
“Don’t Dump it if You Don’t
Want to Drink It” – Poster.
Placed on bulletin board on
the first floor of City Hall on
July 18, 2008.

X

Educational material to
target public service
employees. Materials will be
distributed annually to reach
all employees each year.
“Make Your Home the
Solution to Stormwater
Pollution” Article in monthly
City of Texarkana
Newsletter. First article ran
in December 2008. In March
2009 a section of this same
article was published in the
newsletter. Sample
attached.

X

Final ordinance approved

X

July 2008

Completed July 2008.
Messages will continue to be
distributed annually until end of
permit.
As of permit year 3, no additional
materials have been distributed due
to no funding.
Revised schedule date to January 1,
2011

August
2008

Completed December 2008.
Messages will continue to be
distributed annually until end of
permit.
As of permit year 3, no additional
materials have been distributed due
to no funding.
Revised schedule date to May 1,
2011

Did not complete. Revised
completion date from December
2010 to December 2011.
Currently developing a draft
ordinance.

4: Construction
Site Runoff
Controls

Develop
Procedures for
Construction Site
Inspection of
Runoff Controls

Develop inspection
procedures

X

Did not complete. Revised
completion date from July 2010 to
July 2011

5: Post
Construction
Stormwater
Management in
New
Development
and
Redevelopment

Establish city
ordinance to
require erosion and
sediment controls

Final ordinance approved

X

Did not complete. Revised
completion date from December
2010 to December 2011.

5: Post
Construction
Stormwater
Management in
New
Development
and
Redevelopment

Create and
Distribute
Educational
Materials for Area
Developers
regarding PostConstruction
Controls

Distribute materials with
each building permit

X

Did not complete. Revised
completion date from March 2010 to
March 2011.

5: Post
Construction
Stormwater
Management in
New
Development
and
Redevelopment

Develop LongTerm Operation
and Maintenance
Program for PostConstruction
Existing Storm
Water Controls

Develop map of structural
controls.

X

Did not complete. Revised
completion date from May 2010 to
May 2011.

Currently developing a draft
ordinance.

6: Pollution
Prevention and
Good
Housekeeping

Stormwater
Utility
Implementation

Assess Municipal
Properties for
Appropriate
Stormwater
Pollution
Prevention
Controls







Inspect 50% of municipal
owned properties

X

Did not complete. Revised
completion date from May 2010 to
May 2011.

Design Manual Draft complete with our comments. Awaiting final draft completion. Once we receive our final
draft we will present it to the Code Revision Committee(Developers, Engineers, Contractors).
Minimum Drainage Criteria Ordinance ready to go before Code revision Committee.
Parcel data needed to code for billing system for Stormwater Utility near completion.
City held a Stormwater Utility kick-off meeting for our Blue Ribbon Committee(area stakeholders).
Stormwater presentation attached.
Stormwater Questionnaire/Survey developed to receive public input/comment-made available on city
website as well as hard copy. Notification about survey published on water bills, Channel 21 Government
Access Channel, and Press Release. Correspondence and survey attached.

Table 2 – Measurable Goals Status
MCM(s)
1

1

1

1

2

2

Measurable
Goal(s)
Distribute storm
water educational
materials targeted
towards
businesses,
commercial, and
industry activities
Air storm water
educational
message targeted
towards residents
and visitors. Have
10 messages aired
each quarter
Print storm water
pollution prevention
related messages
on all water bills.
Repeat printing
once per year
Stormwater
Message with links
on website
Develop and
document rationale
for selection
method of storm
water drains to be
marked by May 1,
2009
Perform Volunteer
Storm Drain
Marking

Success

Proposed Changes
(submit NOC as needed)

Did not meet Goal

Revised schedule date from May 2010 to
May 2011

Partially Met Goal – one message has aired and is
continuously airing

Revised scheduled date of goal from May
2010 to May 2011.

Exceeded Goal – 2 messages printed on water
bill.

None

Partially Met Goal

Revised from November 2010 to November
2011.

Did not meet goal

Revised completion date from May 2010 to
May 2011

Did not meet goal

Revised completion date November 2010 to
November 2011

2

3

3

3

3

4

4

Display SWMP on
City website
Development of city
ordinance to
prohibit and remove
illicit discharges
Conduct field
verification of all
storm water outfalls
and document
results by January
1, 2009
Develop draft
electronic and
paper maps of all
storm water outfalls
and receiving
waters by August 1,
2009
Distribute 250
storm water
educational
materials targeted
towards
Businesses,
commercial, and
industrial activity
Establish ordinance
to require erosion
and sediment
controls
Develop policy, or
ordinance requiring
all contractors to
submit TCEQ
approved
Construction

Exceeded Goal

Met goal in March 2009 and wasn’t due until
May 2010

Did not meet goal

Revised date from December 2010 to
December 2011

Did not meet goal

Revised completion date from January 2010
to January 2011

Did not meet goal

Revised completion date from August 2010
to August 2011

Did not meet goal

Revised completion date from May 2010 to
May 2011

Did not meet goal

Revised completion date from December
2010 to December 2011. Draft in progress

Did not meet goal

Revised completion date from March 2010 to
March 2011. Draft in progress.

SWPPP by March
1, 2009
5

5

6

Establish ordinance
to require erosion
and sediment
controls at new
development and
re-devlopment
Create and
distribute
educational
materials regarding
post-construction to
developers
Assess municipal
properties for
pollution prevention
controls

Did not meet goal

Revised completion date from December
2010 to December 2011. Draft in progress

Partially met goal

Revised completion date from March 2010 to
March 2011. Brochure developed, no funding
to distribute

Did not meet goal

Revised completion date from May 2010 to
May 2011

